Job Site Number: 1

Foreman on Site: 1

Site Foreman Assistant: 1

**Project Name: 1** 

Date: 8/15/2018 12:28:28 PM

To: roger.may@phase2co.com

Manpower:

	Trade	People on Site	Areas Working
- 10			

## Weekly Schedule:

Days	Monday	Tuesday	Wednesday	Thursday	Friday
Task & Schedule Start/Finish by Trade					
Inspections					
Quality Control					
Projected Footage					
Manpower					
Obstacles					
GC & Trades					
Materials Needed					
Equipment					
STS & Fasteners					
P2 Coordination					

## Man Power Assessment: Safety Concerns: AHA Reviewed: Safety Concerns: Budget Concerns: Deliveries Received: Deliveries Needed: New Work Authorizations: QC Inspection: Notes Correspondence:

**Action Items:** 

**Comments About Shop:**